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To: 
From: 
Sent: 
Subject: 

Petri, Elliott[EIIiott. Petri@ Weston Solutions. com] 
Way, Steven 
Tue 5/5/2015 7:49:07 PM 
RE: Schedule-R n Band Gold King 

From: Petri, Elliott [ mailto:Elliott.Petri@WestonSolutions.com] 
Sent: Tuesday, May 05,2015 10:45 AM 
To: Way, Steven 
Cc: Matt Francis (m.francis@erllc.com) 
Subject: RE: Schedule - R n B and Gold King 
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From: Petri, Elliott 
Sent: Monday, May 04,2015 1:59PM 
To: 'Way, Steven' 
Cc: Matt Francis \~~~~=-'-'-"--"-"-~~; 
Subject: RE: Schedule - R n B and Gold King 
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From: Way, Steven L-'-'-'-~~~:L:-'2~~~"-P-"~oL.!_J 
Sent: Monday, May 04,2015 1:25PM 
To: Petri, Elliott 
Cc: Matt Francis ,~~~=,~-=c=;L""~-=~; 
Subject: Schedule-R n Band Gold King 

Elliott 

If you please, start a project schedule I operational schedule for the two projects on one 
chart/spreadsheet. It will not be possible for you to put dates and durations to all of these but 
those that you can go ahead but otherwise leave it open. (Matt will provide input also. Details 
will come in after we receive bids for the bulkhead.) I've included a few of the operational tasks 
below, but feel free to expand I subdivide as appropriate: 

Red and Bonita 

Supplies/Materials Procurement/Reservations 

Mobilization- site prep 

Pond Expansion 

Water Treatment Set-up 

Monitoring- flow measurements/sample 

Mining Sub Mobilize 

Injection Line Installation 

Underground Prep 

Adit Mucking 

Water Treatment Ops 
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Form Construction 

Concrete Pour 

Initial Cure 

Site Restoration 

Contact Grout 

Demob Phase 1 

Cure 

Deneef Grout 

Valve Installation & closure 

Demob - Phase 2 

Monitoring- adits, surface 

Gold King 

Mobilization 

Road reconstruction 

Monitoring- flow measurements/sample 

Dump Re-grade/Channel re-alignment 

Slope protection set-up 

Water conveyance pipe installation 

Water management set-up 

Excavate blockage at adit 

Water Treatment Ops 
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Construct Portal 

Re-grade dump w/ new Channel 

Inspect Underground Workings 

Rehab Underground (TBD) 

Site stabilization 

Demob 

Let me know if you have questions. 

Thanks, 

Steve 

Steven Way 

Federal On-Scene Coordinator 

Emergency Response Unit 

US EPA - Region 8 

1595 Wynkoop Street 

Denver, CO 80202 

ED_ 000552_ 00031603-00005 



1779268 

Office: 303-312-6723 

CONFIDENTIALITY: This email and attachments may contain information which is 
confidential and proprietary. Disclosure or use of any such confidential or proprietary 
information without the written permission of Weston Solutions, Inc. is strictly prohibited. 
If you received this email in error, please notify the sender by return e-mail and delete 
this email from your system. Thank you. 
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